DIVISION: 13

CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP

PROJECT COUNTY ROUTE/CITY DESCRIPTION COMMENTS
1-2513 BUNCOMBE NEW ROUTE ASHEVILLE, 1-26 TO US 19-23-70. TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY
MULTI-LANE FREEWAY, PART FOR SEGMENT 'A' DELAYED FROM FY 09 TO FY 11 AND RIGHT OF WAY FOR
ON NEW LOCATION. SEGMENT 'B' DELAYED FROM FY 10 TO FY 11.
1-4908 McDOWELL 1-40 BUNCOMBE COUNTY LINE TO BASED ON PRIORITY NEEDS, CONSTRUCTION OF SEGMENT 'B'
NC 226 (MILEPOST 86). PAVEMENT ACCELERATED FROM FY 10 TO FY 08.
REHABILIATION.
1-4920 BUNCOMBE 1-26 NORTH OF NC 146 (MILEPOST 37) BASED ON PRIORITY NEEDS, CONSTRUCTION ACCELERATED FROM FY 09
TO NORTH OF HENDERSON COUNTY TO FY 08. PROJECT UNDER CONSTRUCTION WITH I-5005 A.
LINE (MILEPOST 40). PAVEMENT
REHABILITATION.
15108 BUNCOMBE 1-40 I-40, MILEPOST 45 TO MILEPOST 50. PAVEMENT BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN
REHABILITATION. FY 09
15109 BUNCOMBE 1-40 I-40, HAYWOOD COUNTY LINE TO MILEPOST 43 IN BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONTRUCTION IN FY
BUNCOMBE COUNTY. PAVEMENT REHABILITATION. 09
R-4406 BUNCOMBE US 19-23 NC 215 IN CANTON TO MULTI-LANES TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENT 'B'
HAYWOOD NEAR NC 151. WIDEN TO MULTI-LANES. DELAYED FROM FY 13 TO UNFUNDED AND RIGHT OF WAY FOR SEGMENT
(COORDINATE WITH B-3656) 'C' DELAYED FROM FY 15 TO UNFUNDED.
R-4421 RUTHERFORD us 221 NATIONAL HIGHWAY SYSTEM GUARD- BASED ON PRIORITY NEEDS, CONSTRUCTION ACCELERATED FROM FY 10
RAIL REHABILITATION. UPGRADE TO FY 09.
SUB-STANDARD GUARDRAIL, END
TREATMENTS AND BRIDGE ANCHOR
UNITS.
R-5111 ALLEGHANY BLUE RIDGE PRA-BLRI IDIQC. BRIDGE REPAIRS ALONG THE BLUE ~ PROJECT IMPLEMENTATION BY FEDERAL HIGHWAY ADMINSTRATION.
ASHE PARKWAY RIDGE PARKWAY. PROJECT ADDED WITH CONSTRUCTION IN FY 09, 10, 11.
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PROJECT COUNTY ROUTE/CITY DESCRIPTION COMMENTS

U-2550 BURKE MORGANTON NC 18, US 70 BYPASS (FLEMING DRIVE) TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY
TO 1-40. WIDEN TO MULTI-LANES AND FOR SEGMENT 'B' DELAYED FROM FY 08 TO FY 09.
REVISE INTERCHANGE.
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